



| № | Activity | Content, outcomes | Period of implementation, place | Responsible persons and participants |
|--|--|---|---------------------------------|--------------------------------------|
| Expertise | | | | |
| 1. Expert support for modernization and reform of higher education in cooperation with <i>the Ministry of Education and Science of Ukraine</i> (MESU), National QA Agency (NQAA), National Qualification Agency (NQA), participation in working and expert groups activities under MESU as well as under <i>Parliament' Committee on Science and Education</i> | | | | |
| (1) | <i>Law of Ukraine «On Higher Education»</i> implementation (legislation amendments, regulations, comments, etc. – University autonomy, QA system, higher education standards, NQF, Learning Outcomes, Recognition, PhD education, Dual higher education, Mobility) | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE MESU |
| (2) | <i>NQF Implementation Plan</i> (NQF verification and draft report, etc.) | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE NQA |
| (3) | <i>Official Ukrainian translation (edit translation in Ukrainian) of EHEA' publications; edit of MESU / NQAA / NQA documents translation in English</i> | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE MESU NQAA NQA |
| (4) | <i>Methodical Expertise of HE standards</i> on the base of the <i>Methodology for HE standards development</i> | Development of recommendations, proposals | January – December | NEO HERE MESU |
| (5) | Improvement of <i>the Guidance</i> (methodical recommendations) on <i>study programme development</i> (in line with new HE standards and accreditation requirements, recommendation for Study Program Description) | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE MESU |
| (6) | Draft <i>procedure for accreditation of independent agencies</i> on higher education quality assessment | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE MESU NQAA |
| (7) | Support for Ukraine' <i>Bologna Follow Up Group</i> activity under the Ministry (participation in Bologna report development, preparation of the proposal for EHEA development, etc.) | Development of recommendations, proposals and participation in BFUG' meetings and documents preparation | January – December | NEO HERE MESU NQAA |
| (8) | <i>Strategy of Higher Education Development</i> for 2021-2031 and <i>Action Plan of Strategy Implementation</i> | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE MESU NQAA NQA |
| (9) | <i>Curators of the Structure Projects (SP) and projects with Ukrainian Coordinators</i> | Development of recommendations, proposals and participation in documents preparation | January – December | NEO HERE |
| (10) | Development of the <i>National</i> | Development of | January – | NEO |



| | | | | |
|-----------------|---|---|---------------------------------|---|
| | <i>University Ranking on Internationalisation Erasmus+ indicators</i> | recommendations, proposals and participation in documents preparation | December | HERE |
| (11) | <i>Assessment Review «A Glance at the University Autonomy in Ukraine in frame of the Erasmus+ projects implementation as an indicator of Internationalisation»</i> | Development of recommendations, proposals | May – September | NEO HERE HEIs Rectors Association of Ukraine MESU |
| (12) | <i>Guidelines «Development and accreditation of joint study programmes» (developed under Erasmus+)</i> | Development of recommendations, proposals | January – December | NEO HERE NQAA |
| (13) | <i>Guidelines on virtual mobility</i> | Development of recommendations, proposals | January – December | NEO HERE MESU |
| (14) | <i>List of Education Fields in line with ISCED</i> | Development of recommendations, proposals | January – December | NEO HERE MESU |
| (15) | <i>HE Glossary in line with Paris and Rome Communiques – revision</i> | Development of recommendations, proposals | January – December | NEO HERE MESU |
| JANUARY | | | | |
| | 1 Regular HERE' meeting and consultations | Planning, discussions | January, NEO, Kyiv | NEO HERE MESU |
| FEBRUARY | | | | |
| | Local Events on Higher Education Modernization Issues Cluster event on Financial University Autonomy in cooperation with MESU and HEIs Rectors Association of Ukraine | Presentations, recommendations, exchange of experience | February | NEO HERE MESU Rectors Association HEIs |
| MARCH | | | | |
| | Local Events on Higher Education Modernization Issues Cluster event on QA system development in cooperation with NQAA and HEIs Rectors Association of Ukraine | Presentations, recommendations, exchange of experience | March | NEO HERE MESU Rectors Association NQAA HEIs |
| APRIL | | | | |
| | Local Events on Higher Education Modernization Issues Cluster event on Qualification system development – Recognition and NQF in cooperation with NQA and HEIs Rectors Association of Ukraine | Presentations, recommendations, exchange of experience | April | NEO HERE MESU Rectors Association NQA HEIs |
| MAY | | | | |



| | | | | |
|------------------|--|--|---|--|
| | Local Events on Higher Education Modernization Issues Cluster event on <i>Student-centered Teaching and Learning</i> | Presentations, recommendations, exchange of experience | May | NEO HEREs HEIs |
| | EACEA Events on Higher Education Modernization Issues Study Visit on <i>HE contribution in employment</i> | Presentations, recommendations, exchange of experience | May, Dublin, Ireland | HEREs |
| JUNE | | | | |
| | Local Events on Higher Education Modernization Issues Cluster event on <i>Learning Outcomes Recognition and Mobility</i> | Presentation, consultation, exchange of experience and best practices, reporting | June | NEO HEREs MESU HEIs |
| JULY | | | | |
| | 2 Regular HERE' meeting and consultations | Reporting, planning, discussions | July, NEO, Kyiv | NEO HEREs |
| AUGUST | | | | |
| SEPTEMBER | | | | |
| | Local Events on Higher Education Modernization Issues Events / Webinars on <i>Internationalisation</i> | Presentations, recommendations | September, NEO | NEO HEREs |
| OCTOBER | | | | |
| | Local Events on Higher Education Modernization Issues Conference/Forum on <i>Erasmus+ Impact on HE Modernisation in Ukraine</i> | Presentations, recommendations | October NEO | NEO HEREs |
| | EACEA Events on Higher Education Modernization Issues Final HERE's Conference on <i>Reinventing HE to Crisis</i> | Presentations, recommendations | October NEO | NEO HEREs |
| NOVEMBER | | | | |
| | Seminar for Erasmus+ projects Winners | Presentation, consultation | November, Kyiv | NEO HEIs |
| | EACEA events (EU and Partner Country outside region) – National Erasmus+ Infodays | Presentation, consultation | November, Kyiv | NEO HEIs |
| | Local Events on Higher Education Modernization X Annual International Bologna Conference in cooperation with MESU and Taras Shevchenko National University of Kyiv (<i>about 100 participants</i>) – TAM event | Presentations, recommendations | November, Taras Shevchenko National University of Kyiv, Kyiv | NEO MESU HEREs HEIs Tempus & Erasmus+ projects |
| DECEMBER | | | | |
| | 3 Regular HERE' meeting and consultations | Reporting, planning, discussions | December, NEO | NEO HEREs |