



№	Activity	Content, outcomes	Period of implementation, place	Responsible persons and participants
Expertise				
1. Expert support for modernization and reform of higher education in cooperation with <i>the Ministry of Education and Science of Ukraine</i> (MESU), participation in working and expert groups activities under MESU as well as under <i>Parliament' Committee on Science and Education</i> :				
(1)	<i>Law of Ukraine «On Higher Education» implementation (legislation amendments, regulations, comments, etc. – funding, governance, QA system, QAA, NQF, dual education)</i>	Development of recommendations, proposals and participation in documents preparation	January – December	<u>O. Kozievska</u> <u>O. Sharov</u> S. Kalashnikova M. Wynnnyckyj V. Lugovyj V. Zakharchenko V. Bakhrushyn M. Mruga
(2)	<i>Law of Ukraine «On Education» implementation (legislation amendments, regulations, comments, etc. – QA system, QAA, NQF)</i>	Development of recommendations, proposals and participation in documents preparation	January – December	<u>Y. Rashkevych</u> <u>O. Sharov</u> <u>O. Kozievska</u> V. Bakhrushyn S. Kalashnikova V. Lugovyj M. Mruga M. Wynnnyckyj
(3)	NQF Implementation Plan (NQF verification and draft report, etc.)	Development of recommendations, proposals and participation in documents preparation	January – December	<u>Y. Rashkevych</u> <u>O. Sharov</u> M. Mruga V. Lugovyj
(4)	<i>Official Ukrainian translation (edit translation in Ukrainian) of EHEA' publications; edit of MESU' documents translation in English</i>	Development of recommendations, proposals and participation in documents preparation	January – December	<u>Y. Rashkevych</u> S. Kalashnikova HEREs
(5)	Draft Methodology for development of List of <i>Fields of Study and Program Subject Areas</i> (in line with ISCED 2013, Erasmus+)	Development of recommendations, proposals and participation in documents preparation	January – December	<u>O. Sharov</u> M. Mruga HEREs
(6)	Methodical Expertise of HE standards on the base of the <i>Methodology for HE standards development</i>	Development of recommendations, proposals	January – December	<u>O. Sharov</u> <u>M. Mruga</u> <u>S. Kalashnikova</u> T. Dobko O. Kozievska V. Lugovyj I. Sikorskaya A. Stavytskyj



				V. Zakharchenko
(7)	Guidance (methodical recommendations) on <i>study program development</i> (in line with new HE standards, recommendation for Study Program Description)	Development of recommendations, proposals and participation in documents preparation	March – June	<u>Y. Rashkevych</u> <u>O. Sharov</u> <u>V. Bakhrushyn</u> <u>V. Zakharchenko</u> <u>S. Kalashnikova</u> <u>M. Mruga</u> HEREs
(8)	Draft procedure of <i>study programs accreditation</i> (incl. <i>institutional accreditation</i>)	Development of recommendations, proposals and participation in documents preparation	January – December	<u>M. Wynnyckyj</u> <u>I. Zolotariova</u> <u>M. Mruga</u> HEREs
(9)	Draft procedure of <i>accreditation of specialised academic councils</i> (for PhD and postdoctoral study) Guidance (methodical recommendations) for <i>dissertation preparation and defence</i>	Development of recommendations, proposals and participation in documents preparation	January – December	<u>M. Wynnyckyj</u> <u>I. Zolotariova</u> <u>S. Kalashnikova</u> <u>V. Lugovyj</u> <u>M. Mruga</u> HEREs
(10)	Ukraine' Bologna Follow Up Group activity under the Ministry https://www.eurashe.eu/policy/modernising-phe/bfug/ http://www.ehea.info/pid35214/upcoming-events.html	Development of recommendations, proposals and participation in BFUG' meetings and documents preparation	January – December	<u>Y. Rashkevych</u> <u>O. Sharov</u> <u>A. Novosad</u> HEREs
(11)	Strategy of Higher Education Development (incl. Internationalisation of Higher Education). Recommendations on University website development in the context of Internationalisation	Development of recommendations, proposals and participation in documents preparation	January – December	<u>Y. Rashkevych</u> <u>O. Sharov</u> <u>A. Novosad</u> <u>S. Kalashnikova</u> HEREs
(12)	Curators of <i>Structure Projects (SP)</i> and <i>Cluster projects (CP)</i> ; expertise of SP' and CP' outcomes in line with HEREs' expertise areas	Development of recommendations, proposals and participation in documents preparation	January – December	HEREs
(13)	National University Ranking development (<i>methodology, indicators, procedures, impact, administration, etc.</i>) (in the frame of the "University and Leadership" (Tempus ELITE project journal) – as an option)	Development of recommendations, proposals and participation in documents preparation	January – December	<u>M. Wynnyckyj</u> <u>S. Kalashnikova</u> <u>V. Lugovyj</u> HEREs
(14)	Professional development courses for Rectors, MESU	Development of recommendations, proposals	March – December	<u>Y. Rashkevych</u> <u>S. Kalashnikova</u> HEREs



JANUARY- JUNE				
JULY				
1	Regular HERE' <i>meeting and consultations</i> (<i>Internet-conference</i>)	Reporting, planning, discussions	<i>22 July,</i> NEO, Kyiv	All HERE Team experts
SEPTEMBER				
2	Local Events on Higher Education Modernization Issues <i>Webinars on Internationalisation in HE</i>	Presentations, recommendations	<i>September,</i> NEO	HEREs
OCTOBER				
3	Round Table " <i>Data Collection and Quantitative Evaluation Tools for Internal QA</i> " supported by TAM – project EACEA (<i>Internet-conference</i>)	Presentations, recommendations, exchange of experience	<i>October</i> NEO	HEREs
4	Local Events on Higher Education Modernization Issues <i>Webinars on QA in HE</i>	Presentations, recommendations	<i>October</i> NEO	HEREs
NOVEMBER				
5	Seminar for Erasmus+ projects Winners	Presentation, consultation	<i>November,</i> Kyiv	HEREs
6	EACEA events (EU and Partner Country outside region) – National Infodays Students' Erasmus+ InfoDay	Presentation, consultation	<i>November,</i> Kyiv	HEREs
7	Local Events on Higher Education Modernization supported by TAM – project EACEA – TAM event (4) VIII Annual International Bologna Conference " <i>European Integration of Ukraine' Higher Education in the context of Bologna Process: the Role of Teaching and Learning Quality Assessment in Institutional Accreditation and University Rankings</i> " in cooperation with MESU (<i>about 100 participants</i>) (3) Cluster on Student-centered learning and Teaching and QA; Learning Outcomes Recognition and Mobility	Presentations, recommendations	<i>November,</i> Taras Shevchenko National University of Kyiv, Kyiv	MESU HEREs, Tempus & Erasmus+ projects



DECEMBER				
8	Local Events on Higher Education Modernization Issues <i>Webinars</i>	Presentations, recommendations	<i>December,</i> Kyiv	HEREs
9	Regular HERE' <i>meeting and consultations</i>	Reporting, planning, discussions	<i>December,</i> NEO	All HERE Team experts

Information Support, PR				
1.	International Exhibitions of HEIs « <i>Modern Education in Ukraine</i> »; « <i>Education and Career</i> »	Presentations and consultations	<i>March, November,</i> Kyiv	<u>V. Lugovyy</u> HEREs
2.	Local seminars, training sessions within conferences for University management, teachers and students of Ukrainian HEIs	Presentations and consultations, according to the expertise field	January – December	all HERE Team
3.	Improvement and renewal of presentations to be used at educational events	Presentations	March – December	HEREs to be confirmed
4.	Regular update of HERE Team page at NEO website: http://www.erasmusplus.org.ua/	Publication of reports, presentations, articles, interviews.	January – December	HERE Team
5.	HERE in Facebook	News	Jan – Dec	HERE, NEO
6.	Support towards information about HEREs' activities on the web-site of the Ministry of Education and Science of Ukraine (in coordination with the Ministry)	Update of information, links/ referrals to NEO website	January – December	<u>A. Novosad</u> HERE Team
7.	Participation in preparation of materials towards research on higher education in Ukraine, and impact of Tempus and Erasmus+ per defined priorities	Publication, interviews, reviews, studies, (incl. per request of EACEA)	January – December	HERE Team
8.	Publications in journals and other editions (e.g. «Pedagogical Newspaper», «University and Leadership» and others), printed media	interviews, articles, reports	January – December	HERE Team
9.	Interviews for mass media		Jan – Dec	HERE Team
10.	On-going consultations on Bologna process according to the determined priorities	Per request (tel, email, skype, e-forum)	Jan – Dec	HERE Team